

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

MA&UD Dept. – GHMC – Construction of slab culvert across the Kukatpally Nala at Rajkamal Transport /Khaitan Factory Office, Fathenagar in Kukatpally Circle – Revised Administrative Sanction – Accorded – Orders – Issued.

MUNICIPAL ADMINISTRATION & URBAN DEVELOPMENT (F2) DEPARTMENT

G.O.Rt.No. 623

Dated:26.04.2013

Read the following:

1. G.O.Rt.No.547, MA&UD (F2) Dept., dated 18.04.2008.
2. From the Commissioner, GHMC, Lr.No. GHMC / ENC/SE (P.II)/ EE(SWD-I)/2012- 13/112, dated 21.2.2013.

-- oOo --

**ORDER:**

In the reference 1<sup>st</sup> read above, the Government have accorded administrative sanction for an amount of Rs.96.00 Lakhs for the work of Construction of slab culvert across the Kukatpally Nala at Rajkamal Transport /Khaitan Factory Office, Fathenagar in Kukatpally Circle

2. In the reference 2<sup>nd</sup> read above, the Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad has proposed to the existing Cause way on Kukatpally nala near Rajkamal Transport / Khaitan Factory Office, Fathenagar is inadequate and causing much inconvenience to public in rainy season. This area is residentially and industrially developed and there is a flow of heavy traffic which is being held up during rainy season.

3. Further he has stated that Hitherto, Government on the request of Greater Hyderabad Municipal Corporation has accorded administrative sanction vide G.O. 1<sup>st</sup> read above, for Rs.96.00 lakhs to take up the work of "Construction of Slab Culvert without footpath across the nala near Rajkamal Transport, Fathenagar in Kukatpally Circle" to mitigate this problem. Subsequently, the study done by the consultants appointed by Greater Hyderabad Municipal Corporation for study of Storm Water drains in MCH area have recommended for slab culvert with 6 vents of 6.75 m as against earlier proposals of 3 vents of 8m each. This necessitated revision in proposal and accordingly the estimate is revised which has been worked out to Rs.480.00 lakhs (SSR 2011-12).

4. Therefore, the Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad as per the Standing Committee resolution No.266, dated: 09.01.2012, requested the Govt. to accord revised administrative sanction for the work of "Construction of slab Culvert across the Kukatpally nala at Rajkanal Transport / Khaitan Factory Office, Fathenagar in Kukatpally Circle" for an amount of Rs.480.00 lakhs duly charging expenditure from Greater Hyderabad Municipal Corporation budget.

5. The Commissioner, Greater Hyderabad Municipal Corporation has therefore requested the Govt. to accord Administrative Sanction for an amount of Rs.480.00 lakhs sought by Greater Hyderabad Municipal Corporation is in super session of earlier sanction of Rs. 96.00 lakhs for the work of "Construction of slab Culvert across the Kukatpally nala at Rajkanal Transport / Khaitan Factory Office, Fathenagar in Kukatpally Circle" for an amount of Rs.480.00 lakhs duly charging expenditure from GHMC budget.

6. Government after careful examination of the above, as per Section 129 of HMC Act, 1955 hereby accord Revised Administrative Sanction for an amount of Rs.480.00 lakhs in super session of earlier sanction of Rs. 96.00 lakhs for the work of "Construction of slab Culvert across the Kukatpally nala at Rajkanal Transport / Khaitan Factory Office, Fathenagar in Kukatpally Circle" for an amount of Rs.480.00 lakhs duly charging expenditure from Greater Hyderabad Municipal Corporation budget., subject to condition that no additional funds will be sanctioned from Government in future also.

7. The Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad shall take necessary action accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADHAR SINHA  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Commissioner, Greater Hyderabad Municipal Corporation, Hyderabad.

**Copy to: -**

The P.S.to Hon'ble M (MA)

The PS to Principal Secretary to MA.

SC.

//FORWARDED BY ORDER //

SECTION OFFICER